



PSD GRADE CONFIGURATION IMPLEMENTATION TIMELINE

081307

Feeder Transition Update to Grade Configuration Committee (Jan. 08-Final Implementation)

April 2007	June-Aug 2007	Aug. 2007	Oct. 2007	Oct. 2007	Dec. 2007	Sept 07–Nov 08	Dec. 2007	April 2008	Jan. 2008 -Nov. 2009		
<p>1</p> <p>CHARGES</p> <p>PSD moves to a K -5, 6-8, and/or K -8 and 9 -12 grade configuration in a three <i>or four -year</i> phase in process.</p> <p>(2007 -2008): Boundary review process, School readiness plans, Feeder coordinated plans implement K-5, 6-8 models and/or K -8, and 9 -12 models</p> <p>(2008 -2009): Feeder systems coordinate site plans and staffing plans to implement K-5, 6-8, and/or K -8 and 9-12</p> <p>(2009 -2010): Ready feeder systems implement K -5, 6-8, and/or K -8 and 9 -12</p> <p>(2010 -2011): If needed</p>	<p>2</p> <p>Leadership, Director, Principal Input on Implementation Design</p>	<p>3</p> <p>Formation of Grade Configuration Committee</p> <p>(Begin meetings)</p>	<p>4</p> <p>Human Resources Staff Movement Plan is Complete</p>	<p>5</p> <p>A-typical and K-8 Implementation Definitions are Complete</p> <hr style="border-top: 1px dashed black;"/> <p>5(b)</p> <p>District/ Feeder/site Decisions Criterion Established</p>	<p>6</p> <p>Small School Study Makes Recommendation to the Superintendent and inform the District Grade configuration Implementation committee</p>	<p>7</p> <p>K-8 (K-5 and 6-8) Feeder Readiness Plans Complete</p>	<p>8 (a)</p> <p>Criteria and Guidelines for School Readiness Plans Complete (including closed campus)</p> <hr style="border-top: 1px solid black;"/> <p>8 (b)</p> <p>Essential Middle School Component for PSD are Completed</p>	<p>9 (a)</p> <p>Instructional Transition Plan Complete (Movement of Instructional Materials between levels)</p>	<p>10</p> <p>Sites Submit Draft Plans for Fall 2009 Implementation</p> <hr style="border-top: 1px solid black;"/> <p>10 (b)</p> <p>Site Facility Plan Complete</p>	<p>11</p> <p>Ensure a Fall 2009 Implementation</p> <p>Final plans for Fall 2009 implementation due November 2008</p> <p>Readiness</p> <p>Facility Readiness</p>	<p>12</p> <p>6th and 9th Grade Transition Plans Complete</p> <p>Submitted as a Component of the School Readiness Plans</p>
Board of Education	Leadership, directors, and principals	District Grade Configuration Implementation Committee	Human Resources with Administrators, Teachers	Level Administrators and Teachers	Small Schools Committee	District Grade Configuration Implementation Committee	District Grade Configuration Implementation Committee	Instruction materials Committee	District Grade Configuration Implementation Committee	Level Administrators and Teachers	District Grade Configuration Implementation Committee
				Cabinet			Middle School Committee	Facilities Committee			

COMMUNICATION

* 2010 CONTINGENCY PLAN (see attached)