Boundary Process

2007-2008

July 2007 | Aug. 2007 | Sept. 2007 | Oct. 2007 | Dec. 2007 | Jan. 2008 | Mar. 2008 | Apr. 2008 | May 2008

1
Cabinet reviews & provides guiding principles

2
Review the boundary process and timeline with principals (retreat)

3
Email boundary process and timeline to principals

Form Steering Committee
(Comprised of principals, teachers, parents, & community members)

Form Review Committee
(Comprised of a principal and parent\ community member for each site)

4
Steering Committee reviews guiding principles

5
Review Committee reviews guiding principles

6
Principals/Reps. review guiding principles with School Community (provide input by Oct. 2007)

7
Cabinet finalizes guiding principles

8
Business Services and Demographer develop possible boundary scenarios

9
Boundary scenarios are discussed & modifications suggested to Business Services and Demographer by Steering Committee

10
Boundary scenarios are narrowed and recommendations are presented by Steering Committee to Review Committee for discussion and input

11
Principals/Reps. review boundary scenarios with school community

12
Steering Committee completes updates suggested by Review Committee

13
Boundary recommendation is presented to the community
- School meetings
- Website
- Newspaper

14
Steering Committee finalizes recommendation given community input

15
Final recommendation is presented to Cabinet for review and approval

If needed

Final modifications made to boundary recommendation

Final Decision May 2008

16
Superintendent approves boundary recommendation

Business Services – 08/01/2007