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Background Information 

LONG RANGE FACILITIES PLANNING: PURPOSE AND PROCESS 

Long range facilities planning is part of PSD’s ongoing work to create positive learning 

environments for all students. PSD updates its Comprehensive Facilities Master Plan 

approximately every 7 to 10 years.  PSD last completed a Master Plan in 2007. The current master 

planning effort began in 2013.  

As part of the current master planning effort, the district has:  

- Conducted a comprehensive demographic survey in partnership with Strategic Resources 

West, Inc. 

- Convened a Long Range Planning Group, comprised of internal and external experts, to 

develop a preliminary Facilities Master Plan recommendation 

- Vetted the preliminary Facilities Master Plan recommendation through a series of more 

than 165 public meetings, in person and via live-stream, for thousands of participants, 

including staff, parents and community members 

- Convened a Community Facilities Advisory Committee, consisting of parents, business 

leaders, community members, and members of previous district Mill & Bond Committees, 

to advise the district as it prepared its recommendations  

The result of this work is the final recommended 2016 Updated Comprehensive Facilities 

Master Plan outlined in this document.  This plan will be presented to the Board of Education 

for consideration on March 22, 2016.  

The final recommendation will also be presented to the PSD community in a series of 6 public 

meetings in affected communities and in all comprehensive high school feeders, beginning 

March 24 and continuing through early April 2016.  

Poudre School District 

March 15, 2016 
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Growth in PSD  

The population in Northern Colorado is growing, and with it Poudre School District is growing. In 

2013, PSD added 530 new students. In 2014, the district grew by 614 new students, and in 2015 

the district saw another increase of 474 new students.  

Poudre School District is growing as fast as Denver Public Schools – at a rate of 1.6% a year. As 

recorded by the 2015 October Count, this represented 5% of the state’s total enrollment growth 

and 13% of the state’s growth in urban/suburban districts.  

This trend is expected to continue for the next several years. In 2015, PSD’s total enrollment was 

29,527 students.  By 2020, we anticipate serving approximately 31,600 students.  

In 2015, all comprehensive PSD high schools are operating at 94% of their building capacity or 

higher, one of which already has several modular classrooms in place. By 2020, we anticipate that 

all comprehensive high schools will be operating well in excess of their building capacities, and 

potentially will have several additional modular classrooms in place to ensure that all students 

have seats.  

As a result of growth within district boundaries and neighborhoods, the following schools 

required or will require modular classroom placement:  

- Modular classrooms placed for the 2015-2016 school year: 

o Bethke Elementary School: 2 modular classrooms 

- Modular classrooms to be placed for the 2016-2017 school year: 

o Riffenburgh Elementary School: 4 modular classrooms  

o Preston Middle School: 2 modular classrooms 

o Wellington Middle School: 2 modular classrooms 

- Schools under consideration for the placement of modular classrooms for the 2017-2018 

school year: 

o Preston Middle School  

o Fossil Ridge High School  

o Poudre High School  

In addition to these placements, modular classrooms are located on the following school sites:  

- Bethke Elementary School: 2 modular classrooms 

- Dunn Elementary School: 2 modular classrooms 

- Kruse Elementary School: 2 modular classrooms 

- Linton Elementary School: 2 modular classrooms 
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- O’Dea Elementary School: 2 modular classrooms 

- Tavelli Elementary School: 2 modular classrooms 

- Werner Elementary School: 2 modular classrooms 

- Zach Elementary School: 6 modular classrooms 

- Boltz Middle School: 2 modular classrooms 

- Cache La Poudre Middle School: 4 modular classrooms 

- Preston Middle School: 4 modular classrooms 

- Webber Middle School: 2 modular classrooms 

- Wellington Middle School: 4 modular classrooms 

- Poudre Community Academy: 8 modular classrooms 

- Poudre High School: 9 modular classrooms 

Modular classrooms are not intended to be permanent facilities. Rather, they are meant to be a 

temporary “fix” to address growth.  Ideally, the district would like to remove as many modular 

classrooms from district sites as possible as a result of the implementation of this recommended 

updated Comprehensive Facilities Master Plan.  

Given the rapid growth observed and anticipated in Poudre School District, and the high number 

of modular classrooms already placed and needed for the coming years, the district is 

recommending the construction of new school facilities as a long-term solution to address growth.  

In addition to new school construction, the district is recommending construction of new athletic 

facilities, increasing the capacity of the district’s athletic fields on which teams can compete and 

practice.   

In order to accommodate growth, PSD is also recommending the construction of Transportation 

facilities, and significant investment in ongoing facilities improvements to all existing PSD sites as 

part of this updated Comprehensive Facilities Master Plan.  Each of these recommendations is 

outlined in detail in the sections that follow.  
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Recommended New Construction  

SOUTHEAST ELEMENTARY SCHOOL  

PSD recommends the construction of a new elementary school in the southeast quadrant of the 

district, on the east side of I-25 near the intersection of County Road 5 and County Road 30. This 

new elementary school will:  

- Relieve pressure related to growth in the Bethke, Timnath and Bacon Elementary School 

neighborhoods  

o The boundary area for this school, if built, will primarily include neighborhoods on 

the east side of I-25, but will also impact a portion of the Bacon Elementary 

attendance area on the west side of I-25  

- Have an approximate 600-seat capacity to serve grades PreK-5  

o The proposed design for this elementary school is the Bethke Elementary School 

model  

- Have a targeted opening date in 2018, pending a successful potential 2016 bond election, 

with as many as 474 students in grades K-5  

o PSD will seek to offer “grandfathering” options to students enrolled in the upper 

elementary grades at schools impacted by the opening of this potential new school. 

“Grandfathering” is intended to help ease the transition for students and families 

living in new neighborhood boundary areas. The extent to which the district is able 

offer “grandfathering” will depend on how full existing buildings are at the time 

that new facilities open. 

At the direction of the Board of Education, PSD has an option agreement to purchase land on the 

east side of I-25 near the intersection of County Road 5 and County Road 30. If a potential 2016 

bond is successful, PSD will begin construction shortly after the bond election.  

MIDDLE SCHOOL/HIGH SCHOOL AT THE PROSPECT SITE 

PSD recommends the construction of a middle school/high school, serving grades 6 through 12 at 

the PSD-owned Prospect Site, on the east side of I-25 near the intersection of County Road 5 and 

Prospect Road. This new middle school/high school will:  

- Relieve pressure related to growth in the Preston and Lesher Middle School and Fossil 

Ridge High School neighborhoods 

o The boundary area for this school, if built, will include only neighborhoods on the 

east side of I-25 
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- Have an approximate 1,800-seat capacity to serve grades 6-12 

o As the district continues to grow, PSD would have a future option to move the 

middle school out of this facility and into its own facility pending success of a 

future bond (beyond 2016) 

o The proposed design of this facility is the Fossil Ridge High School model, with the 

same athletic fields  

- Open in 2020, pending a successful bond election, with approximately 1,340 students in 

grades 6-12  

o PSD will seek to offer “grandfathering” options to students enrolled in the upper 

middle and high school grades at schools impacted by the opening of this potential 

new school. “Grandfathering” is intended to help ease the transition for students 

and families living in new neighborhood boundary areas. The extent to which the 

district is able offer “grandfathering” will depend on how full existing buildings are 

at the time that new facilities open. 

MIDDLE SCHOOL/HIGH SCHOOL IN WELLINGTON 

PSD recommends the construction of a middle school/high school, serving grades 6 through 12 in 

or near Wellington. This new middle school/high school will:  

- Replace the current Wellington Middle School, which is not large enough to serve its 

neighborhood population and relieve pressure related to neighborhood growth at Poudre 

High School  

- Have an approximate 1,300-seat capacity to serve grades 6-12  

o As the district continues to grow, PSD would have a future option to move the 

middle school out of this facility and into its own facility pending success of a 

future bond beyond 2016  

o The proposed design of this facility is the Fossil Ridge High School model less one 

wing, with the same athletic fields  

- The boundary area for this new school would coincide with the current boundary area for 

Wellington Middle School. Students living in the current Wellington Middle School 

boundary would attend the new school for grades 6-12 as opposed to attending Poudre 

High School for grades 9-12. 

- Open in 2020, pending a successful bond election, with approximately 1,180 students in 

grades 6-12 

o PSD will seek to offer “grandfathering” options to students enrolled in the upper 

high school grades at Poudre High School, impacted by the opening of this 

potential new school. “Grandfathering” is intended to help ease the transition for 
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students and families living in new neighborhood boundary areas. The extent to 

which the district is able offer “grandfathering” will depend on how full existing 

buildings are at the time that new facilities open.  

o All Wellington Middle School students would transition to the new facility as the 

current Wellington Middle School building would no longer be in use if this new 

school is constructed 

PSD has not yet secured land in the Wellington area for this potential school.  However, the district 

is in negotiations with a local landowner regarding a parcel to house this school.  In seeking land 

in the Wellington area, the district is pursuing options that would be large enough for the 

proposed middle school/high school and potential future school buildings (i.e. a standalone 

middle school and a future elementary school) as well. 

PERMANENT ADDITION TO ZACH ELEMENTARY SCHOOL 

Growth in the Zach Elementary School neighborhood has prompted the placement of 6 modular 

classrooms at the school since 2003. The enrollment of Zach is not anticipated to decrease 

significantly in the coming years.  Therefore, the district proposes the construction of a permanent 

addition at Zach to replace the existing modular classrooms.  

With a targeted opening in 2017, this new construction will include a two classroom addition, 

cafeteria expansion, a new bathroom group, an extension to an existing classroom, and the 

repurposing of two existing classrooms.  

ATHLETICS COMPLEX AT THE MIDDLE SCHOOL/HIGH SCHOOL ON THE PROSPECT SITE 

As part of the footprint for the Middle School/High School on the Prospect Site, PSD is 

recommending the construction of an improved athletics complex, to include a 4,500-seat stadium 

similar to but smaller than French Field with lights, bathrooms, locker rooms and concessions. 

This stadium would serve as an additional district stadium, allowing for both practice and 

competitions on site.  

With student growth, PSD’s athletic programs are also growing, generating a need for additional 

field space. This additional field space at the Prospect Site could be shared by all district schools.  

As a note, both the middle/school high school facilities proposed in this plan would be constructed 

with the same configuration of fields that exists currently at Fossil Ridge High School. The athletics 

complex described would enhance the fields already included in the Fossil Ridge High School 

model.  
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It should also be noted that district athletic fields are utilized not just by district students but also 

by the community at large.  

CONSTRUCTION OF TRANSPORTATION FACILITIES  

With growth comes the need for increased transportation services for students. The proposed 

construction at the North Transportation Terminal, located on LaPorte Avenue as a part of the 

Johannsen Support Services Complex (JSSC), will include an improved maintenance facility with 

lifts for vehicles to allow technicians to safely service the fleet, and office space. This building will 

allow the district to more effectively service the existing vehicle fleet. 

A site fit study for construction at the North Transportation Terminal has been created by MDG, a 

consulting group with which PSD has contracted for this service.  The North Transportation 

Terminal can be modified within the footprint of the existing campus, but may require the 

relocation of some departments to other parts of the campus.  
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Boundary Recommendation for Proposed New Schools 

2015 BOUNDARY COMMITTEE  

At the direction of the Superintendent, PSD convened a Boundary Committee in the fall of 2015 to 

analyze boundary scenarios and make recommendations for neighborhood boundary areas for 

proposed new schools.  In addition, the Boundary Committee made recommendations to “clean-

up” boundary areas throughout the district where boundary lines bisected homes, did not follow 

clear roads or landmarks, etc. due to boundaries being drawn prior to the completion of housing 

developments.  

The recommendations of the committee for boundary areas for new schools were shared with the 

public in a series of community engagement sessions in the fall of 2015.  Feedback was gathered 

during these sessions, which informed the Boundary Committee’s final recommendations to the 

Superintendent. A complete report on the work of the Boundary Committee is being made 

available to the Board of Education concurrent with this final recommendation.   

In reviewing the recommendations of the Boundary Committee, the Superintendent has agreed 

with the majority recommendation of the group, and should new schools be constructed the 

boundary areas proposed by the 2015 Boundary Committee will be adopted. 

These new neighborhood boundary areas are as follows:  

Southeast Elementary School (new boundary in orange)  
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Middle School/High School at the Prospect Site Middle School/High School in Wellington 

(new boundary area in orange)   (new boundary area in yellow) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For more information about these boundary areas, please review the 2015 Boundary 

Committee Majority & Minority Report.  

 

 

 

 



PSD LONG RANGE FACILITIES PLANNING  

Page 10 – March 15, 2016 

Ongoing Facilities Improvement Recommendation  

Central to PSD’s recommendation to address growth within the school district is the need to 

continue to improve the learning environments of our existing school facilities. As part of the 

updated Comprehensive Facilities Master Plan, PSD is recommending the completion of an array 

of facilities improvements in all existing PSD schools.  

Should the Board of Education approve a resolution to seek $375 million dollars in bond support 

from PSD’s constituents, a minimum of $40 million dollars of this potential bond will support 

ongoing facilities improvement work in PSD’s existing buildings.  

A unique list of improvements for each school and PSD site has been generated based on the 

collaborative work of school leadership, School Accountability Committees and school 

communities, the Facilities Department and the Community Facilities Advisory Committee. While 

the list of improvements generated far exceeds the district’s ability to fund or complete in the 

short 6 year term of this potential bond, a comprehensive database of facilities needs has now 

been created. This database will be utilized to guide PSD’s prioritization and completion of 

facilities projects in the years to come.  

It should also be noted that allocations for ongoing facilities improvements have been made for 

the district’s four district-authorized charter schools as well. These allocations are specific dollar 

amounts to be utilized to purchase facilities-related items on to which a PSD inventory tag may be 

placed. If the bond program as proposed is approved, the district will design an approval and 

purchase process for items that can be purchased using allocations to district charter schools.  

The complete list of improvements to be undertaken at all existing PSD schools, should a bond be 

successful, is available in Appendix A.   
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Bond and Mill Funding Recommendation 

The district recommends that the Board of Education pass a resolution to seek $375 million 

dollars in bond funding and a small operational mill levy override, which would begin in 2017 

and be phased in over subsequent years, to support the opening of new schools and ongoing 

facilities improvements to existing sites.  

In seeking a $375 million dollar bond and a small operational mill levy override to support the 

opening of new schools, the tax rate for PSD taxpayers would remain static at 52.63 mills. Due 

to a drop off in existing debt service and an increase in residential property assessed valuation 

within district boundaries, PSD can seek $375 million in bond funding and an operational mill levy 

to begin at $2.0 million dollars in 2017-2018 without raising the tax rate.  

This small operational mill levy will be phased in, increasing to approximately $8.0 million dollars 

by the 2020-2021 school year. The estimated incremental increases in available operational mill 

levy override funding are as follows: 

- 2017-18: $2.0 million dollars 

- 2018-19: $3.6 million dollars 

- 2019-20: $4.8 million dollars  

- 2020-2021: $8.0 million dollars  

The small operational mill levy would be utilized to manage growth at new and existing PSD 

schools. Funding would provide financial and staffing support to new schools not supported by 

Student Based Budgeting. This staffing support could include: principals, assistant principals, 

facilities staff (i.e. custodians, outdoor services, etc.), integrated services coordinators, mental 

health staff, school resource officers (SROs), etc. This mill levy funding would also cover materials 

costs for facilities-related items (i.e. grounds management tools and equipment, custodial supplies 

and equipment, technology, etc.).  

A small operational mill levy may also be used to ease the transition to new schools at existing 

sites, providing funding for staffing at existing schools affected by boundary changes to ensure 

that programming is not drastically decreased due to decreases in student enrollment.  

Should dollars available via a small operational mill levy override exceed the start-up and 

operational costs summarized above, these additional dollars would be allocated to all schools via 

Student Based Budgeting. 

The district believes that it is imperative to maintain a steady tax rate at this time given that it is 

very likely that PSD will need to seek additional bond and mill support from our constituents in 
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the future. Therefore, the district does not recommend seeking funding in excess of that allowed 

by the current mill levy rate of 52.63 mills. 



PSD LONG RANGE FACILITIES PLANNING  

Page 13 – March 15, 2016 

Short-Term Growth Management  

In the short-term, PSD has implemented and will implement several strategies to manage ongoing 

growth within the district. These strategies to date include:  

- School Choice management (ongoing) 

- Relocation of Early Childhood classrooms from Riffenburgh Elementary to Beattie 

Elementary (completed summer 2015) 

- Conversion of dry science labs to wet science labs at Fossil Ridge High School (completed 

summer 2015) 

- Placement of 2 additional modular classrooms at Bethke Elementary School (completed 

summer 2015) 

- Placement of modular classrooms for the 2016-2017 school year at the following sites: 

o Riffenburgh Elementary School: 4 modular classrooms 

o Preston Middle School: 2 modular classrooms 

o Wellington Middle School: 2 modular classrooms 

- Consideration for modular classroom placement for the 2017-2018 school year at the 

following sites: 

o Preston Middle School 

o Fossil Ridge High School  

o Poudre High School  

 

- PSD already has 57 modular classrooms in place around the district, and is anticipated to 

place several more modular classrooms at sites district-wide by the 2018-19 school year. 

The existing 57 modular classrooms create approximately 2,500 seats outside of our 

existing school buildings.  

o It is important to note that modular classroom placement is costly as it requires 

not only purchasing modular units, but also running utility lines to the units, which 

can require significant site work and incur significant cost. 

 It is estimated that it may cost approximately $200,000 per unit to acquire 

and place modular classrooms.   

 

- School Choice seats will continue to be extremely limited throughout the district. PSD will 

continue to follow the School Choice policy (District Policy JFBA) when making School 

Choice seats available. However, due to growth, we anticipate that schools will have fewer 

and fewer seats available for students living outside of their neighborhood attendance 

area.  
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- The district may make modifications to existing school facilities to create more classroom 

space. For example, dry science labs may be converted to wet labs to aid in scheduling 

more students. Computer labs at the secondary level may also be converted to traditional 

classrooms to allow for more room for growth, as classrooms can be scheduled for 

multiple classes. 
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Community Engagement Summary 

The current long range planning process has been a comprehensive and intensive community 

engagement effort.  From the spring of 2015 through the spring of 2016, PSD held more than 165 

public meetings to discuss long range planning with our community. These meetings were 

attended or live-streamed by thousands of PSD constituents, including parents, staff and 

community members.  

In addition to public meetings, PSD developed a comprehensive webpage covering all topics 

related to long range planning on the PSD website. This page has been updated throughout this 

nearly three-year effort to ensure that our community remains apprised of our progress.  

Further, in February 2016, a postal mailer was distributed to all residents of the Poudre School 

District without current students enrolled in PSD schools to alert them to the long range planning 

effort underway. This mailer information was also shared electronically with all PSD families and 

members of the community on PSD mailing lists.  

Through the summer of 2016, up until a formal bond resolution is passed by the Board of 

Education, PSD will continue to share information about long range planning with the community.  

Once a bond resolution is passed, per electoral regulations, a Bond Committee comprised of 

external community members, and/or staff participating during non-work hours, will begin the 

campaign phase of the bond leading up to a potential November 2016 election.  
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Alternative Growth Management Strategies 

If a bond measure to support new construction and ongoing facilities improvements is 

unsuccessful, PSD will develop and implement an alternative growth plan.  This plan will include a 

variety of commonly used strategies to manage growth in the absence of new construction.  The 

strategies may include any or all of the following:  

 

Continued Limited School Choice  

 School Choice will continue to be extremely limited, particularly at the high school level 
and in areas of the district experiencing significant growth. 

 

Modular Classroom Placement 

 All PSD high schools are at or above 94% of their building capacity.  All high schools will 
need modular classrooms dependent upon their student enrollment.   

 Modular classrooms will also be necessary at some middle schools and elementary schools 
in the same high growth areas. 

o Placing modular units is expensive, with each unit costing approximately $150,000 
to $200,000 for procurement and placement, depending on their location on-site 
and available utilities.  

o It is possible the district will spend significant capital dollars on modular units 
until bond funding is passed.   

 Spending capital dollars on modular placement will limit the district’s 
ability to utilize capital funds for needed ongoing improvements and 
maintenance on existing school buildings. 

o Placement of modular units mean that at least 50 students per unit no longer fit 
within the permanent school facility.  
 

Larger Class Sizes 

 As growth continues within the district, it is likely that individual class sizes in all district 
schools will increase.  
 

Boundary Modifications  

 Boundary areas within the district (at elementary, middle and high school) would be 
subject to modification which would shift student population among the feeders.  

o Modification of boundary areas at all levels would be necessary because PSD 
prefers to have clean feeder patterns between school levels that allow students to 
transition from elementary through high school with neighborhood cohorts. 
 

Split Shifts/Grade Reconfiguration 
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 Changing boundaries, placing modular classrooms and limiting School Choice will likely 
not be enough to address growth-related overcrowding in PSD schools.  The district would 
also consider the following interim solutions for addressing growth:  

o Split shifts at the high school level (with one cohort of students attending a 
morning session and another attending an afternoon session) at some PSD high 
schools.  This has a potential impact on after school and extracurricular activities.    

o Grade reconfiguration (i.e. creation of K-8 campus in the Wellington area, and/or 
the potential modification of an existing middle school to create a small high school 
combined with the consolidation of existing middle school facilities, etc.). 

 

Athletics  

 Athletic facilities will be increasingly limited, meaning that practice and game schedules 
will be shifted to accommodate all sports/teams (i.e. earlier/later practices and 
games/games on all nights of the week). 

 

Ongoing Facilities Improvements  

 Ongoing facilities improvements and repairs at existing PSD schools will be significantly 
limited by a lack of available capital funds to support addressing these needs. 

 

Transportation  

 Transportation facilities will continue to be overcrowded and strained to meet the 
maintenance requirements of the fleet.  As the bus fleet expands to accommodate growth, 
terminal space will remain limited and many buses will be parked in unsecured facilities. 

 

Cost and Tax Rate Increases 

 Given that growth in student enrollment is not anticipated to slow significantly in the near 
future, in the event of a 2016 bond failure, PSD will likely seek bond funding again in 2018.  
Doing so means that:  

o A no-tax-rate increase bond, which is currently being considered, is no longer 
possible as the step-down in debt service as related to assessed valuation increases 
that PSD would like to take advantage of in 2016 will no longer be in place.  

o The cost of construction is increasing annually (estimated inflation rates for 
construction range from 6-12% annually for the next five years).  Tax rates will 
have to be increased to support facility improvements and new construction in the 
event that the district must purse a 2018 bond instead of a 2016 bond. 
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Next Steps 

The Superintendent and the district submit this updated Comprehensive Facilities Master Plan to 

the Board of Education for consideration. If approved, the district requests that the Board of 

Education consider passing a bond resolution to seek funding to support the implementation of 

this plan.  

At the request of the Board of Education, the district will revisit elements of the plan and revise 

recommendations as directed.  The Board of Education must approve an updated Comprehensive 

Facilities Master Plan and pass a bond resolution by no later than August 9, 2016 to ensure that a 

measure can be placed on the ballot for the November 2016 election.  

Should the Board of Education opt not to approve this plan, or a revised version thereof, and in the 

event that the Board does not pass a bond resolution, the district will begin implementing an 

alternative growth plan to accommodate current and anticipated future growth.  
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Summary 

The district recommends that the Board of Education approve a bond resolution to seek a no-tax-

rate increase bond of $375 million dollars and a small operational mill levy override (of 

$2.0 million to begin in 2017-2018) in the 2016 election to support:   

- Construction of 3 new schools and a permanent addition to an existing school, estimated 

to cost approximately $295.6 million dollars:  

o A southeast elementary school  

o A middle school/high school at the Prospect Site  

o A middle school/high school in or near Wellington 

o A permanent addition to Zach Elementary School  

 

- Ongoing facilities improvements at a minimum of $40 million dollars, as prioritized by the 

district for all PSD schools, including:  

o School-based requests ($12 million dollars) 

o Highly critical deferred maintenance ($28 million dollars) 

 Includes compliance mandates, roofing, HVAC upgrades and replacement 

and/or construction of turf fields 

 

- Construction of an improved athletics complex, similar to French Field including a 

stadium, lights, locker rooms, bathrooms and concessions facilities, at the proposed 

middle school/high school at the Prospect Site, estimated to cost approximately $6.2 

million dollars 

 

- Construction of a Transportation facility at the North Terminal, estimated to cost 

approximately $11.3 million dollars   

 

- Bond program implementation expenses including:  

o Bond issuance expenses in the estimated amount of $2 million dollars 

o Construction project management expenses in the estimated amount of $7.8 

million dollars  

 These expenses include salaries, office and field equipment/supplies, 

specialty software, products and computers, and professional services 

o Overall reserve in the amount of $12 million dollars, which is an industry standard 

3% of the total estimated bond program 
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If a potential bond measure to support ongoing facilities improvements and new construction is 

unsuccessful in the 2016 election, PSD will implement an alternative growth plan.  As outlined in 

the section above, this alternative growth plan will require continued School Choice management, 

placement of modular classrooms at numerous schools, district-wide boundary changes, larger 

class sizes and may also require the district to consider running split shifts in our existing high 

schools so as to accommodate ongoing growth. PSD will embark on further developing and then 

implementing an alternative growth plan dependent on the direction provided by the Board of 

Education and/or the outcome of a 2016 election.   

Please see Appendix B for a summary of anticipated bond expenses, including construction, 

administration and ongoing facilities improvements.  

 



PSD LONG RANGE FACILITIES PLANNING  

Page 21 – March 15, 2016 

Contact Information 

POUDRE SCHOOL DISTRICT  

      

Pete Hall 

Executive Director of Operations 

Tel 970-490-3527 

Email: phall@psdschools.org 

 Tammie Knauer 

Director of Planning, Design 
and Construction 

Tel 970-490-3450 

Email: tknauer@psdschools.org 

 Brian Erickson 

Director of Facilities 

Tel 970-490-3425 

Email: 
berickson@psdschools.org  

 

 

      

Dave Montoya 

Executive Director of Finance 

Tel 970-490-3355 

Email: davem@psdschools.org 

 Todd Lambert 

Assistant Superintendent 
Elementary Schools 

Tel 970-490-3007 

Email: tlambert@psdschools.org 

 Edie Eckles 

Assistant Superintendent 
Secondary Schools 

Tel 970-490-3011 

Email: eeckles@psdschools.org 

 

 

     

Brendan Willits 

Planning Manager 

Tel 970-490-3413 

Email: bwillits@psdschools.org  

 Lauren Hooten 

Process Manager 

Tel 970-490-3009 

Email: lhooten@psdschools.org 

  

     

Poudre School District 

REPORT PREPARED BY: Lauren Hooten, Process Manager 
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Appendix A: Ongoing Facilities Improvements 

The subsequent pages outline the summary of projects to be completed by site with an estimated 
allocation of $40 million dollars for ongoing facilities improvements.  

- $12 million will be dedicated to school-based requests, all ranked in the top 10 priorities 
by each school site 

o These school-based requests were identified through an extensive community
engagement process, and were ranked by priority for completion by each
individual school site.

- $28 million will be dedicated to highly critical deferred maintenance needs identified by 
the Facilities Department during their 2015 audit of building needs. These projects 
include: 

o Compliance mandates
o ADA compliance
o Early Childhood requirements
o Life safety and health requirements
o Security
o Roofing
o Building shell maintenance
o HVAC controls
o HVAC systems
o Replacement/construction of turf fields

- A complete list by site of school based requests and facilities requests recommended for 
inclusion in a potential 2016 bond will be provided to principals and the community 

- Should additional funds become available through the implementation of the bond 
program (i.e. via cost savings, etc.), these additional funds will be applied to ongoing 
facilities improvements at existing school sites.  

In making allocations for each school site, PSD notes the following important considerations: 
- PSD is committed to seeking community support via a bond without raising the existing 

tax rate. We are sensitive to the fact that our taxpayers are experiencing increasing 
amounts of taxes paid and we do not want to burden our community. 

- There is a finite amount of funding available.  
- It imperative that all PSD schools receive funding for ongoing facilities improvements. 
- PSD’s schools have been built over a 100-year time span. In allocating ongoing facilities 

improvements funding, the district was cognizant of the fact that older buildings have 
more highly critical deferred maintenance needs  

- PSD’s four district charter schools will receive bond allocations (a total of $342,000) as 
taxpayers have students attending these schools as well. 
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In allocating ongoing facilities maintenance funding, the district has prioritized the following 
considerations in order of importance:  

1. PSD students  
2. PSD staff members working in schools  
3. Critical deferred maintenance 
4. Transportation  
5. Athletics  

 
If additional funding is available as part of the bond measure (i.e. due to cost savings, etc.), this 
funding will be allocated to ongoing facilities improvements. The allocation of these funds will 
occur in the following priority order:  

1. Critical deferred maintenance for existing sites  
2. School-based requests 
3. Central administration facilities (i.e. JSSC, ITC)  

 

 

  



Location

Year 

School/Building 

Built

School Level 
% Minority 

Demographic
% F&RL

Total 2016 School 

Based Request 

Allocation

Total Facilities 

Request 

Allocation

 Total 2016 

BOND 

Allocation 

Bacon ES 2003 Elementary 18.87% 19.27% 140,000.00$                    450,000.00$           590,000.00$            

Barton Center (PGA) 1957 K-12 19.63% 31.65% 120,000.00$                    -$                        120,000.00$            

Bauder ES 1968 Elementary 26.15% 64.04% 260,000.00$                    10,000.00$             270,000.00$            

Beattie ES 1972 Elementary 27.86% 52.86% 110,000.00$                    30,000.00$             140,000.00$            

Bennett ES 1963 Elementary 22.40% 26.52% 70,000.00$                      -$                        70,000.00$              

Bethke ES 2008 Elementary 11.78% 5.10% 20,000.00$                      -$                        20,000.00$              

Blevins MS 1968 Middle 28.01% 47.58% 3,350,000.00$                 680,000.00$           4,030,000.00$         

Boltz MS 1972 Middle 33.87% 41.89% 430,000.00$                    630,000.00$           1,060,000.00$         

Cache La Poudre ES 1963 Elementary 17.06% 44.03% 150,000.00$                    10,000.00$             160,000.00$            

Cache La Poudre MS 1949 Middle 18.27% 43.85% 380,000.00$                    460,000.00$           840,000.00$            

Centennial HS 1907 High 21.21% 56.06% 60,000.00$                      40,000.00$             100,000.00$            

District Wide All Schools 26.21% 33.71% -$                                320,000.00$           320,000.00$            

Dunn ES 1949 Elementary 23.41% 26.59% 60,000.00$                      1,790,000.00$        1,850,000.00$         

Eyestone ES 1973 Elementary 20.65% 39.68% 90,000.00$                      100,000.00$           190,000.00$            

Fort Collins HS 1995 High 31.21% 34.96% 100,000.00$                    2,420,000.00$        2,520,000.00$         

Fossil Ridge HS 2004 High 15.34% 9.48% 1,030,000.00$                 40,000.00$             1,070,000.00$         

French Field 1975-2001 High -$                                160,000.00$           160,000.00$            

Fullana 1975 Early Childhood -$                                490,000.00$           490,000.00$            

Harris ES 1919 Elementary 72.64% 59.46% 170,000.00$                    390,000.00$           560,000.00$            

Irish ES 1968 Elementary 75.73% 88.67% 210,000.00$                    260,000.00$           470,000.00$            

ITC 1967 Central -$                                30,000.00$             30,000.00$              

Johnson ES 1988 Elementary 21.00% 27.45% 80,000.00$                      890,000.00$           980,000.00$            

JSSC 1970 Central -$                                -$                        -$                        

Kinard MS 2006 Middle 21.19% 8.43% 10,000.00$                      10,000.00$             20,000.00$              

Kruse ES 1992 Elementary 23.66% 26.15% 50,000.00$                      60,000.00$             110,000.00$            

Laurel ES 1993 Elementary 47.52% 64.54% 190,000.00$                    800,000.00$           990,000.00$            

Lesher MS 1960 Middle 36.42% 43.47% 390,000.00$                    760,000.00$           1,150,000.00$         

Lincoln MS 1974 Middle 60.32% 76.59% 70,000.00$                      5,010,000.00$        5,080,000.00$         

Linton ES 1989 Elementary 41.03% 52.91% 310,000.00$                    810,000.00$           1,120,000.00$         

Livermore ES 1953 Elementary 4.55% 22.73% 60,000.00$                      20,000.00$             90,000.00$              

Lopez ES 1986 Elementary 27.98% 36.98% 380,000.00$                    50,000.00$             430,000.00$            

McGraw ES 1992 Elementary 16.28% 21.99% 130,000.00$                    530,000.00$           670,000.00$            

O'Dea ES 1964 Elementary 26.65% 52.12% 270,000.00$                    340,000.00$           610,000.00$            

Olander ES 1990 Elementary 22.97% 36.66% 60,000.00$                      780,000.00$           850,000.00$            

Partnership Center 1998 Central -$                                10,000.00$             10,000.00$              

Ongoing Facilities Improvements Proposed for Inclusion in Potential 2016 Bond Summary
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Ongoing Facilities Improvements Proposed for Inclusion in Potential 2016 Bond Summary

Polaris 1956 K-12 14.92% 35.59% 350,000.00$                    70,000.00$             430,000.00$            

Poudre Community Academy 1906 High 37.84% 67.57% 100,000.00$                    130,000.00$           240,000.00$            

Poudre HS 1962 High 30.75% 40.30% 540,000.00$                    3,450,000.00$        3,990,000.00$         

Preston MS 1994 Middle 16.08% 15.18% 180,000.00$                    -$                        180,000.00$            

Putnam ES 1956 Elementary 64.98% 85.80% 150,000.00$                    30,000.00$             180,000.00$            

Red Feather ES 1985 Elementary 16.67% 50.00% 50,000.00$                      10,000.00$             60,000.00$              

Rice ES 2007 Elementary 15.95% 36.90% 50,000.00$                      60,000.00$             120,000.00$            

Riffenburgh ES 1968 Elementary 27.06% 38.82% 120,000.00$                    10,000.00$             120,000.00$            

Rocky Mountain HS 1973 High 23.23% 32.91% 260,000.00$                    3,780,000.00$        4,040,000.00$         

Shepardson ES 1978 Elementary 20.60% 24.73% 90,000.00$                      50,000.00$             140,000.00$            

Stove Prairie ES 1896 Elementary 9.30% 25.58% 30,000.00$                      50,000.00$             80,000.00$              

Tavelli ES 1968 Elementary 31.44% 47.08% 90,000.00$                      10,000.00$             100,000.00$            

Timnath ES 1919 Elementary 32.79% 38.69% 170,000.00$                    340,000.00$           510,000.00$            

Traut ES 1998 Elementary 24.39% 12.64% 70,000.00$                      1,310,000.00$        1,370,000.00$         

Warehouse 5 Central -$                                10,000.00$             10,000.00$              

Webber MS 1990 Middle 20.90% 31.59% 170,000.00$                    80,000.00$             250,000.00$            

Wellington MS 1925 Middle 19.11% 41.56% -$                                -$                        -$                        

Werner ES 1987 Elementary 16.08% 15.16% 150,000.00$                    -$                        150,000.00$            

Zach ES 2002 Elementary 16.07% 4.20% -$                                -$                        -$                        

Fort Collins Montessori School Charter  $                     22,000.00 -$                         $             22,000.00 

Liberty Common School Charter 150,000.00$                    -$                         $           150,000.00 

Mountain Sage Community School Charter 60,000.00$                      -$                         $             60,000.00 

Ridgeview Classical School Charter 110,000.00$                    -$                         $           110,000.00 

11,690,000.00$               27,790,000.00$      39,480,000.00$       



Location

Year 

School/Building 

Built

Major Category Scope/Description

Bacon ES 2003 Building Shell Exterior window replacement

Bacon ES 2003 Fixtures Furniture and Equipment Replace bookshelves in the media center with mobile book stacks

Bacon ES 2003 Site Work New playground equipment for younger children

Bacon ES 2003 Life Safety Security Smoke detector replacement

Bacon ES 2003 Heating And Ventilation Replace building HVAC automation control system

Barton Center 1957 Heating and Ventilation Quieter fans for classrooms 

Barton Center 1957 Life Safety Security Fire alarm system replacement

Barton Center 1957 Doors and Hardware Ability to lock doors between classrooms (shared walls) 

Bauder ES 1968 Site Work Playground asphalt replacement 

Bauder ES 1968 Site Work 

Drainage on the southeast side of the building (concrete) creates 

frozen pond

Bauder ES 1968 Electrical Add adequate lighting to parking lots

Bauder ES 1968 Fixtures Furniture and Equipment Safe desks

Bauder ES 1968 Interior Improvement Two diaper changing stations behind a low wall in classroom 

Beattie ES 1972 Flooring

Carpet replacement, replace carpet not completed in 2014: 

teachers lounge, red pod, EC pod, computer lab

Beattie ES 1972 Flooring Gym floor replacement 

Beattie ES 1972 Roofing Roof replacement (Section 2)

Bennett ES 1963 Doors and Hardware

Annex - Locks on doors between rooms OR other way to prevent 

access in crisis

Bennett ES 1963 Flooring Annex - bathrooms: flooring/sinks/tiles 

Bennett ES 1963 Interior Improvement Relocation of time out room

Bennett ES 1963 Site Work 

Parking lot resurfaced, painted, with walkway created for 

passengers to follow to cross safely

Bennett ES 1963 General Carpentry Door window blinds on all classroom doors (interior and exterior)

Bethke ES 2008 Flooring Gym floor resurfacing 

Blevins MS 1968 Heating And Ventilation Replace existing heating/ventilation equipment

Blevins MS 1968 Fixtures Furniture and Equipment New classroom furniture (tables, desks, chairs, bookshelves) 

Blevins MS 1968 Life Safety Security Smoke detector replacement

Blevins MS 1968 Heating And Ventilation Replace building HVAC automation control system

Boltz MS 1971 Sustainability Skylight or sun tube installation – natural light

Boltz MS 1972 Fixtures Furniture and Equipment Update classroom furniture (desks, bookshelves) 

Boltz MS 1972 Flooring Replace entry tile with abrasive action carpet

Boltz MS 1972 Plumbing Water bottle fountains

Boltz MS 1972 Life Safety Security Smoke detector replacement

Boltz MS 1972 Heating And Ventilation Replace building HVAC automation control system

Cache La Poudre ES 1963 Fixtures Furniture and Equipment 

Plan for replacement of furniture as needed as it will prove difficult 

to fund this out of our small school's budget (new student desks, 

chairs, new front office furniture, new teacher desks and chairs) 

Cache La Poudre ES 1963 Site Work Playpad asphalt replacement

Cache La Poudre ES 1963 Site Work Crack fill entire site 

Cache La Poudre ES 1963 Doors and Hardware Locking doors between joined classrooms 

Cache La Poudre ES 1963 Interior Improvement Diaper changing station behind a low wall in classroom 

Cache La Poudre MS 1949 General Carpentry Locker replacement 

Cache La Poudre MS 1949 Flooring Carpet replacement 

Cache La Poudre MS 1949 Life Safety Security Horns and strobe installation 

Cache La Poudre MS 1949 Life Safety Security Smoke detector replacement

Cache La Poudre MS 1949 Roofing Roof replacement (Sections 1 & 2)

Centennial HS 1907 Fixtures Furniture and Equipment 

Chairs for the gym/auditorium were gathered in hodge-podge 

fashion, are old and do not match or fit high school students. Gym 

seating is old and is tearing up the gym floor. 164 new chairs and 

2 chair cars = $4,400.90

Centennial HS 1907 Fixtures Furniture and Equipment 

Furniture was hand me down/second hand in the first place. 

Desks and chairs for almost all classrooms are needed, about 

$3,500 per classroom x 8 classrooms = $30,000

Centennial HS 1907 General Carpentry Lunchroom table replacement

Centennial HS 1907 Life Safety Security Horns and strobe installation

Centennial HS 1907 Life Safety Security Smoke detector replacement

District Wide Security Visitor check-in/verification system 

District Wide Security Tie in entry bank doors to access system

Dunn ES 1949 Doors and Hardware Interior door and door hardware replacement 

Dunn ES 1949 Electrical New electrical outlets in classrooms 

Dunn ES 1949 Heating And Ventilation Replace existing heating/ventilation equipment

Eyestone ES 1973 Fixtures Furniture and Equipment Replace desks for grade levels 3-5 

Eyestone ES 1973 Site Work Sidewalk repairs – east side of main parking lot

Ongoing Facilities Improvements Proposed for Inclusion in Potential 2016 Bond by Site
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Ongoing Facilities Improvements Proposed for Inclusion in Potential 2016 Bond by Site

Eyestone ES 1973 Site Work 

Close off the playground fence opening at the east side of the 

parking lot (opening from parking lot directly to the playground) 

Eyestone ES 1973 Fixtures Furniture and Equipment Replace chairs for grade levels K-5 

Eyestone ES 1973 Flooring Gym floor – new gym floor is needed

Eyestone ES 1973 Interior Improvement Diaper changing station behind a low wall in classroom 

Eyestone ES 1973 Life Safety Security Smoke detector replacement

Eyestone ES 1973 Roofing Roof replacement (Section 2)

Fort Collins HS 1995 Fixtures Furniture and Equipment Replace old student desks 

Fort Collins HS 1995 Interior Improvement Converting M203/205 to two separate classrooms with a real wall 

Fort Collins HS 1995 Athletics Track resurfacing 

Fort Collins HS 1995 Athletics Installation of new artificial turf on football field 

Fort Collins HS 1995 Life Safety Security Horns and strobe installation 

Fort Collins HS 1995 Life Safety Security Smoke detector replacement

Fort Collins HS 1995 Roofing Spine roof repair 

Fort Collins HS 1995 Building Shell Sheetrock repair in spine hallway

Fort Collins HS 1995 Building Shell Repair bridges

Fossil Ridge HS 2004 Life Safety Security Smoke detector replacement 

Fossil Ridge HS 2004 Athletics Replace existing artificial turf on football field 

Fossil Ridge HS 2004 Roofing Capstone repair (roof)

French Field 1975-2001 Interior Improvement Remodel press box

Fullana 1975 Roofing Soffit and fascia upgrade

Fullana 1975 Roofing Roof replacement (Section 1)

Harris ES 1919 Roofing Roof replacement (Section 4)

Harris ES 1919 Life Safety Security Smoke detector replacement

Harris ES 1919 Heating And Ventilation Replace building HVAC automation control system

Harris ES 1919 Site Work 

Repair the drainage of turf field to prevent ice build-up. This is a 

safety issue for our students and staff. Could this be addressed 

with playground renovation?

Harris ES 1919 Life Safety Security Install phone lines and Udact for fire alarm monitoring

Harris ES 1919 General Carpentry Lunchroom table replacement 

Harris ES 1919 General Carpentry Window covering replacement

Harris ES 1919 Site Work Playpad asphalt replacement

Harris ES 1919 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Irish ES 1968 Building Shell Reseal roof and concrete (to eliminate pests)

Irish ES 1968 Flooring Complete carpet that was not part of 2010 Bond

Irish ES 1968 Plumbing Appropriate Early Childhood toilets in pod 3

Irish ES 1968 Site Work Out of date flag pole

Irish ES 1968 Signage Marquee and a new sign 

Irish ES 1968 ADA Compliance Restroom installation

Irish ES 1968 Roofing Roof replacement (Section 3)

Irish ES 1968 Interior Improvement 

Three toilets and sinks behind low walls in classrooms with 

changing tables 

ITC 1967 Roofing Spray foam - roof replacement (Section 1)

Johnson ES 1988 Kitchen Equipment

Garbage disposal in staff lounge sink. Replace dishwasher as 

well. 

Johnson ES 1988 Fixtures Furniture and Equipment New furniture for the media center. 10-12 round

Johnson ES 1988 Exterior Improvement 

Garbage area needs to move to provide more access to preschool 

for our preschool parents 

Johnson ES 1988 Plumbing Replace kindergarten toilets and faucets

Johnson ES 1988 Fixtures Furniture and Equipment New risers for music 

Johnson ES 1988 Electrical Motion sensor lights

Johnson ES 1988 ADA Compliance Install ADA access pathway to playground 

Johnson ES 1988 Roofing Standing seam metal and glazing replacement

Johnson ES 1988 Roofing Roof replacement

Johnson ES 1988 Interior Improvement Bathroom installed in new Early Childhood classroom 

Kinard MS 2006 Painting 

Repaint the interior building (walls, classrooms, bathrooms, 

hallways, doors, railings, etc.) 

Kinard MS 2006 Life Safety Security Smoke detector replacement

Kruse ES 1992 Site Work Repair playground drainage issues 

Kruse ES 1992 Building Shell Waterproof exterior block 

Kruse ES 1992 ADA Compliance Curb cut installation 

Kruse ES 1992 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Laurel ES 1993 Flooring

Replace carpet building wide that was not able to be replaced in 

2015

Laurel ES 1993 Flooring Replace epoxy floor restrooms across from flex room 
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Laurel ES 1993 Flooring Replace epoxy floor restrooms 1st & 2nd grade 

Laurel ES 1993 General Carpentry New motor for electric stage curtains 

Laurel ES 1993 Interior Improvement Early Childhood site bathroom

Laurel ES 1993 Electrical 

Electrical outlets in rooms: more power outlets and computer 

outlets to support the needs of technology driven 

Laurel ES 1993 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Laurel ES 1993 Roofing Roof monitor repair

Laurel ES 1993 Roofing Spray foam roof recoat (Section 1)

Lesher MS 1960 Heating and Ventilation 

Install a dust collection system for the wood shop program, there 

is currently not a collection system in place, the old system was 

removed 

Lesher MS 1960 Plumbing 

Install plumbing for the eye wash station in our applied technology 

lab (rm 31) as it is currently draining to a bucket that has to be 

emptied periodically. This has been an ongoing issue identified 

during our annual health inspections. 

Lesher MS 1960 Flooring

Replace front entrance pink and brown 1-inch bathroom tile and 

hallway linoleum with more functional, attractive, and quiet front 

entrance flooring (polished concrete?) and hallway carpet.

Lesher MS 1960 Life Safety Security Fire alarm system replacement

Lesher MS 1960 Life Safety Security Smoke detector replacement

Lesher MS 1960 Heating And Ventilation Replace building HVAC automation control system

Lincoln MS 1974 Scoreboards Scoreboard and stands for football field 

Lincoln MS 1974 Fixtures Furniture and Equipment 

Classroom desks and tables over 13 years old need to start 

replacing - replace art tables $3000

Lincoln MS 1974 General Carpentry

Remove carpet on walls in rooms 602, 702, 801, 802, 901, 902, 

903

Lincoln MS 1974 Flooring Room 514 linoleum is coming up 

Lincoln MS 1974 General Carpentry

Window blinds throughout building are outdated and need 

replacement 

Lincoln MS 1974 Life Safety Security Horns and strobe installation 

Lincoln MS 1974 Life Safety Security Smoke detector replacement

Lincoln MS 1974 Roofing Roof replacement (Section 2)

Lincoln MS 1974 Heating And Ventilation

Install air conditioning and replace existing heating/ventilation 

equipment

Linton ES 1989 General Carpentry Shade part of sunlight nearest to smartboards 

Linton ES 1989 Flooring Carpet replacement

Linton ES 1989 ADA Compliance Curb cut installation 

Linton ES 1989 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Linton ES 1989 Roofing Roof monitor repair

Linton ES 1989 Roofing Roof replacement (Section 1)

Livermore ES 1953 Life Safety Security Front door doorbell and intercom system 

Livermore ES 1953 General Carpentry Install cabinets and new countertops throughout building 

Livermore ES 1953 Painting Paint interior walls

Livermore ES 1953 ADA Compliance Make staff bathroom ADA accessible 

Lopez ES 1986 Building Shell

Replace existing windows to have operable windows throughout 

the building.

Lopez ES 1986 Fixtures Furniture and Equipment 

Replace existing furniture - student desks & chairs. Nearly all are 

reaching their expected lifespan 

Lopez ES 1986 Fixtures Furniture and Equipment Replace all staff desks and chairs

Lopez ES 1986 Interior Improvement Create changing stations in all wings of the building 

Lopez ES 1986 Life Safety Security Smoke detector replacement 

Lopez ES 1986 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

McGraw ES 1992 Plumbing Water bottle/drinking fountain fill station

McGraw ES 1992 Plumbing New sinks by all bathrooms

McGraw ES 1992 General Carpentry

Replace blinds in gym, cafeteria and media center to darken those 

rooms when needed 

McGraw ES 1992 ADA Compliance Curb cut installation 

McGraw ES 1992 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

McGraw ES 1992 Roofing Roof monitor repair

O'Dea ES 1964 Flooring New carpeting – it is stained horribly…and it smells.

O'Dea ES 1964 Interior Improvement Library renovation and updating 

O'Dea ES 1964 General Carpentry

Awnings for our kindergarten classrooms to protect them from the 

heat and sun exposure 



Location

Year 

School/Building 

Built

Major Category Scope/Description

Ongoing Facilities Improvements Proposed for Inclusion in Potential 2016 Bond by Site

O'Dea ES 1964 ADA Compliance 

Permanent ramp for the modular to decrease slippage/injuries and 

reduce noise 

O'Dea ES 1964 Roofing Roof replacement (Section 4)

O'Dea ES 1964 Plumbing Boiler plant replacement

O'Dea ES 1964 Heating and Ventilation Office RTU installation 

Olander ES 1990 Fixtures Furniture and Equipment 

Replace desks and tables in classrooms 2016-2017 Kinder/1st 

Grade $10,000

Olander ES 1990 Fixtures Furniture and Equipment 

Replace desks and tables in classrooms, replace furniture 

including file cabinets in office 16-17

Olander ES 1990 Fixtures Furniture and Equipment 

Replace desks and tables in classrooms 2017-2018 2nd/3rd grade 

$10,000

Olander ES 1990 Fixtures Furniture and Equipment 

Replace desks and tables in classrooms 2018-19 4th/5th grade 

$10,000

Olander ES 1990 Flooring Gym floor replacement

Olander ES 1990 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Olander ES 1990 Roofing Roof monitor repair

Olander ES 1990 Roofing Roof replacement (Section 1)

Partnership Center 1998 Life Safety Security Smoke detector replacement

Polaris 1956 Roofing Roof replacement (Section 2)

Polaris 1956 General Carpentry Window covering replacement 

Polaris 1956 Interior Improvement 

Repurpose main library and computer lab, the music recording 

studio and the photo/video recording studio. Split PC lab for video 

add 10 per Joe

Polaris 1956 Plumbing Age appropriate restroom fixtures east end of school 

Polaris 1956 Site Work Playpad asphalt replacement

Poudre Community Academy 1906 Signage

Run electrical out to PCA signage (FRCC is designing and 

constructing an outdoor sign for PCA that will require installation 

and electrical) 

Poudre Community Academy 1906 Site Work Sprinkler for front and east side of campus

Poudre Community Academy 1906 Site Work 

Sod or seed east side to cover all of the bare dirt that is mud 

during rain and snow and a dust bowl when dry. (Sprinklers can 

help maintain this area.)

Poudre Community Academy 1906 Site Work 

Downspouts in front of building continue to create an unsafe 

walkway be wearing on the concrete and created ice during the 

winter months 

Poudre Community Academy 1906 Roofing Roof replacement (Sections 1, 2 & 4)

Poudre HS 1962 Flooring Polished concrete installation in hallways (Phase 2 and 3)

Poudre HS 1962 Heating and Ventilation 

Dust collection = current dust collection is out of date and less 

than ideal. Fine particle separation is combined with air-balancing - 

this is achieved through large hanging canvas bags that collect 

wood dust, while larger chips collect in exterior barrels. This 

system has reached the limit of its useful life. The system leaks 

and the returning shop air is full of very fine particulate matter. We 

need to remove the dust-bag system and replace it with more 

modern equipment that collects all the wood chips and particulate 

matter in exterior containers. Air filtering done outside the 

machinery space, so only clean air is allowed back in for balancing 

Poudre HS 1962 Fixtures Furniture and Equipment 

Turn classrooms and office spaces into places that don't look like 

everything was purchased at a garage sale 

Poudre HS 1962 Athletics Installation of new artificial turf on football field 

Poudre HS 1962 Life Safety Security Horns and strobe installation 

Poudre HS 1962 Life Safety Security Smoke detector replacement

Poudre HS 1962 Roofing Roof replacement

Poudre HS 1962 Heating And Ventilation Replace building HVAC automation control system

Preston MS 1994 Interior Improvement Retrofit classroom S209 to make a science classroom 

Preston MS 1994 Site Work More parking spaces on the west side of the school

Putnam ES 1956 General Carpentry Lunchroom table replacement

Putnam ES 1956 Interior Improvement New student desks, tables and chairs 

Putnam ES 1956 Interior Improvement Two diaper changing stations behind a low wall in classroom 

Putnam ES 1956 Life Safety Security Smoke detector replacement

Red Feather ES 1985 Fixtures Furniture and Equipment 

New shelves and cabinetry librarian work space for media center 

to make it into a more conducive learning space. 

Red Feather ES 1985 Painting Paint entire interior

Red Feather ES 1985 ADA Compliance 

ADA designated parking space does not meet surface 

requirements. Add concrete parking pad. 
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Rice ES 2007 Plumbing 

Sink added to upstairs computer lab to facilitate the change from a 

computer lab to a science room 

Rice ES 2007 Site Work Drainage for jump pit by playground 

Rice ES 2007 Site Work Concrete replacement (playground basketball court)

Rice ES 2007 Site Work Concrete replacement (kitchen, south side of building)

Rice ES 2007 Site Work Concrete replacement (playground)

Rice ES 2007 Site Work Curb cut installation 

Rice ES 2007 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Rice ES 2007 Life Safety Security Smoke detector replacement

Riffenburgh ES 1968 Flooring

Replace carpet in hallways, pod areas, kindergarten rooms and 

library. Asbestos tile and sheet vinyl confirmed for 

hallways/kindergarten rooms 

Riffenburgh ES 1968 Site Work Pave access area from front entrance to SW side of building

Riffenburgh ES 1968 Site Work Reroute roof drain water by K classrooms (ice hazard)

Riffenburgh ES 1968 Site Work Sinking concrete sidewalk – west of kitchen

Riffenburgh ES 1968 ADA Compliance Curb cut installation 

Rocky Mountain HS 1973 Exterior Improvement 

Redo front entrance along with asphalt/concrete-current set up 

leads to cracking concrete etc. Move towards more natural entry 

that requires less concrete/salt. Improve curbside appeal to front 

entrance with new signage, boulders

Rocky Mountain HS 1973 Exterior Improvement 

Move dumpsters/recycle bins away from main student entrance on 

east side. Redo that entrance. Roughly 1000 students enter and 

exit through our east doors each day - same area that 

trash/recycle trucks back in to pick up trash - huge safety concern 

Rocky Mountain HS 1973 Life Safety Security Horns and strobe installation 

Rocky Mountain HS 1973 Life Safety Security Smoke detector replacement

Rocky Mountain HS 1973 Heating And Ventilation Replace building HVAC automation control system

Rocky Mountain HS 1973 Heating And Ventilation Replace existing heating/ventilation equipment

Shepardson ES 1978 Interior Improvement Office renovation to include a secured entry 

Shepardson ES 1978 Fixtures Furniture and Equipment 

Updated furniture in the media center and computer lab that can 

be reconfigured

Shepardson ES 1978 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Stove Prairie ES 1896 Site Work Fencing installation 

Stove Prairie ES 1896 Site Work Gate replacement 

Stove Prairie ES 1896 General Carpentry Lunchroom table replacement 

Stove Prairie ES 1896 Fixtures Furniture and Equipment Student desk replacement

Stove Prairie ES 1896 Life Safety Security Smoke detector replacement

Stove Prairie ES 1896 Roofing Roof replacement

Tavelli ES 1968 Plumbing Plumbing fixture replacement 

Tavelli ES 1968 Fixtures Furniture and Equipment 

Teacher desks, file cabinets, pod furniture, lounge and conference 

room offices 2016

Tavelli ES 1968 Fixtures Furniture and Equipment New furniture for classrooms 

Tavelli ES 1968 Interior Improvement Diaper changing station behind a low wall in classroom 

Timnath ES 1919 General Carpentry

Sun-blocking shades or working blinds for all classrooms (This 

would address both our heat issue and it is a safety priority)

Timnath ES 1919 Fixtures Furniture and Equipment 

Replacement of worn/broken classroom furniture: desks and 

tables (replacement plan for 2017)

Timnath ES 1919 Fixtures Furniture and Equipment 

Round student tables, new student desks, student chairs 

(replacement plan for 2019)

Timnath ES 1919 Interior Improvement 

Toilet and sink behind a low wall in classroom with a changing 

station 

Timnath ES 1919 Life Safety Security Smoke detector replacement

Timnath ES 1919 Roofing Roof replacement (Sections 2, 3 & 4)

Traut ES 1998 Life Safety Security Horns and strobe installation

Traut ES 1998 Roofing Roof replacement (Section 1)



Location

Year 

School/Building 

Built

Major Category Scope/Description

Ongoing Facilities Improvements Proposed for Inclusion in Potential 2016 Bond by Site

Traut ES 1998 Site Work 

Grading, water/ice damage - Part of the issue in door failure is due 

to inadequate drainage by entryways - water tends to pool by 

downspouts and grades are barely, if at all directed away from the 

building in many areas. In times of heavy precipitation or 

snowmelt, this water backs up into classrooms, damaging rugs 

and walls. In addition, these pools are stagnant such that they 

freeze over in winter, creating significant morning hazards that 

require frequent applications of salt and non-skid materials, 

exacerbating the rust and jamming problem of the doors. We also 

have an issue with ice along the whole north sidewalk - an area 

which is in the shade all winter. Of particular concern is the icy 

patch by our north double doors entrance, where water drips off 

the awning and creates a persistent icy spot with its associated 

hazards. We have had a number of spills at that location, and it is 

only a matter of time before someone gets seriously injured. 

Traut ES 1998 General Carpentry

Blinds for almost all windows in the building (including exterior 

door windows) are past or near end-of-life. They are bent, grime-

aged, and difficult to open/close 

Traut ES 1998 ADA Compliance Curb cut repair 

Traut ES 1998 Interior Improvement 

Two toilets and sinks behind low walls in classrooms with two 

changing stations 

Warehouse 5 ADA Compliance 

No ADA compliant toilet. Modify existing toilet to be ADA 

compliant. 

Webber MS 1990 Bleachers New bleachers in main gym 

Webber MS 1990 General Carpentry Cafeteria tables

Webber MS 1990 Electrical Light fixture in lobby (only original ones left in building)

Webber MS 1990 Life Safety Security Horns and strobe installation 

Wellington MS 1925 School is being replaced 

Werner ES 1987 Exterior Improvement 

Boulders removed along Mail Creek Lane and replaced with 

curbing or parking surface 

Werner ES 1987 Life Safety Security Fire alarm system replacement

Werner ES 1987 Flooring Gym floor refinishing 

Werner ES 1987 Plumbing Upgraded sinks

Werner ES 1987 Site Work Concrete replacement

Zach ES 2002 Renovation Permanent addition
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Appendix B: Cost Estimate Summary  

The following page includes a high-level cost estimate summary for the proposed $375 million 

dollar no-tax-rate increase bond program.  

 



2016 Bond & Mill Program Proposal
$375 Million Bond & Operational Mill Levy Program

March 22, 2016

PROBABLE
COSTS

Need Description

#1 - New MS/HS (Prospect Site)

New:  Approximately 295,000 SF comprehensive high school (FRHS Model)

Including all athletic fields that exist at FRHS

(See #5 - New District Athletic Complex for enhancements)

#2 - New MS/HS (Wellington Site TBD)

New:  Approximately 200,000 SF comprehensive high school (FRHS Model)

Including all athletic fields that exist at FRHS (with spectator field that seats 1,000). 295,600,000$            

#3 - New ES (East of I-25;  Site TBD)

New:  Approximately 75,400 SF elementary school (Bethke Model)

#4 - Addition to Zach ES

Addition:  Approximately 5,870 SF 

#5 - New District Athletic Complex

District Athletic Complex at new MS/HS on Prospect Site to include: stadium with 

seating for 4,500, locker rooms, restrooms, and concessions; and additional multi-play 

synthetic athletic practice field 

6,225,000$                 

#6 - Transportation Facility

New:  Approximately 17,200 SF Vehicle Maintenance Facility on LaPorte Campus 11,300,000$               

#7 - Facility Improvements 40,000,000$               

Deferred Maintenance, School Based Requests, Charter Schools

#8 - Bond Administration Expenses

Bond Issuance Expenses - PSD Finance Department expenses 2,000,000$                 

Bond Program Coordination - Expenses for PSD to implement bond components:    

salaries; office and field equipment/supplies; specialty software, products and 

computers; and professional services. Detailed management plan to be finalized upon 

determination of included components.

7,875,000$                 

Bond Program Reserve - To be used to supplement completion of Bond Program or add 

work to "#7-Facility Improvements"  from the prioritized list.
12,000,000$               

375,000,000$      

#9 - Small Operational Mill Levy

Operational Mill Levy - To begin in 2017-18 and phase in over several years. Funding will 

support salaries and materials costs associated with operating new buildings (i.e. salaries for 

facilities and instructional staff including, custodians, outdoor services, principals, assistant 

principals, Integrated Services coordinators, mental health staff, etc.); costs associated with 

materials and equipment to support these additional employees; and technology refresh costs 

associated with growth. Any additional funding available after these costs have been covered 

may be directed to student based budgeting at all sites.  

 $2.0M annually 

beginning in 

2017/18, escalating 

to $8.0M annually by 

2020/21 


